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Abstract— The objective of this paper is to provide 
some critical arguments about project success with a 
little emphasis on project stakeholders. One of the 
major findings of this paper is that project can never 
be successful until and unless it manages to align with 
its strategic objectives. Moreover project 
stakeholder’s perception of project success needs to 
be taken into account while measuring project 
success. An attempt has been made to relate project 
success with different stakeholders and their different 
perception of project success which will help project 
managers to get a better understanding. 
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1. Introduction 
The concept of project success has been able to 
capture a lot of attention by scholars in their 
academic writings over the last few years [1]. 
Many have tried to define this concept of project 
success and thus the definition has evolved over 
time [2]. Although project success can be defined 
in terms of effectiveness and efficiency of project 
but it will not make the perfect definition. The 
concept of project success is very vast from project 
management’s point of view. A project can be 
called successful if it meets the requirements given 
by these three factors: time, cost and quality. These 
three factors all together are called “iron triangle” 
[1]. Still there are some doubts about the “iron 
triangle” as many projects have successfully 
completed the requirements given by these success 
factors, eventually failed to achieve project success. 
On the other hand those projects which did not 
meet the time conformance or didn’t able to deliver 
project within given budget, considered successful. 
There are some projects which were considered to 
be successful at the time of initiation ended up with 
big disappointment and projects that everyone 
thought would be disaster ended up successfully. 
There are some differences between the concept of 
project success and project management success 
[3]. In order to define project success more 
convincingly we need to add one more factor to the 
iron triangle which is customer satisfaction. One 
needs to consider strategic objectives of clients to 
ensure the success of projects which includes the 
group of people who have launched the project as 
well as other stakeholders. These stakeholders who 
are obviously the end users of the project need to 
be satisfied through the outcome of the project. 
Thus it doesn’t matter if the project meets the 
requirement set by ‘iron triangle’ until and unless it 
satisfies the stakeholder of the project. In order to 
make project success one needs to identify the 
success criteria and need to agree with the 
stakeholders on those proposed criteria. Due to the 
nature and complexity of different projects it can be 
very difficult to define the success criteria. 
2. Literature Review 
In order to make project successful, competitive 
advantage should be gained by projects and to gain 
competitive advantage organization needs to define 
its strategic objectives. Project management 
concept was first utilized in China Mainland 
funded by World Bank [4]. Project management is 
such a type of management which is often used to 
bring out competitive advantages for many 
organizations. Many scholars have identified 
project management as a key business process. 
Every organization is giving more focus on project 
management to gain their business objectives. 
Many of these projects have been able to see the 
light of success whereas others did not able to 
make it there. The reason behind the failure of 
those projects may lie beneath the misalignment 
between project management and business strategy. 
There are many projects which have been launched 
without setting any link to the strategic objectives 
of the organization. Srivannaboon & Milosevic [5] 
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mentioned about the usefulness of project to 
achieve competitive advantage. But in some 
organization it may be difficult for some projects to 
focus on business strategy. It will be easier for 
project manager to implement business strategy if 
he gives an effort to align organizational strategy 
with project management. Obviously top 
management are the one who should be responsible 
for planning of business, portfolio management and 
giving priority to different projects whereas project 
manager should execute their projects with proper 
planning. If these two processes are aligned then 
there could be potential for project success. But in 
most of the cases projects are terminated because of 
misalignment between business strategy and 
project management. It is obvious that there is a 
missing link between these two entities. Other than 
the commitment of board of directors involvement 
is required from project manager in the 
development process of strategy. Communication 
can be a major factor that can help to bring these 
two entities together. Reciprocating communication 
would be more appropriate for enhancing strategy 
integration into project management. On the other 
hand it will all go in vein if there is no support from 
decision makers as commitment is very important 
for integrating organizational strategy within 
project. Top management should also consider 
offering a role for project manager in strategy 
formulation process. There has to be a process to 
interpret corporate strategy into project strategy. By 
involving project manager in strategy formulation 
process project team will be well aware of the 
ultimate goals and thus their performance will 
better than ever. 
 
3. Research Methodology 
In order to explore the concept of project success 
one needs to get familiar with the research topic 
and undergo intense studies. To review literature 
the most popular method was obtained which is 
widely known as systematic review method. Using 
Heriot-Watt University’s online library, Emerald 
Insight, Taylor & Francis online database, Scopus 
and Science Direct, the author extracted valuable 
information to produce the literature review part of 
the thesis. Various books related to project 
management have been exploited to get valuable 
insights and organize the whole paper. Few key 
words were selected based on the main research 
topic of this paper. These are “project success”, 
“strategic management” and “project stakeholders”. 
These key words have been inserted into the search 
engine of some reputed databases of scientific 
research paper and a thorough search was 
conducted based on those words. All the research 
papers were strictly scrutinized based on their 
research title, abstract and key words within the 
paper, which came out after the execution of 
search. 
4. Discussion 
4.1 Aligning projects with strategy 
One of the many reason for bringing alignment 
between projects and business strategy is to extract 
new and creative strategies which will gain 
competitive advantage. To gain competitive 
advantage projects are often utilized as a tool by 
organizations. Therefore it is important to make 
sure that projects are running in line with the 
business strategy [5]. This alignment also helps top 
management to select the suitable project for their 
purpose. This alignment may be challenging and 
troublesome. Misalignment between strategy and 
project may be the reason for losing opportunities 
for gaining more markets. Strategic project 
management can give vital information on status of 
different projects by which top management can 
recognize the importance of those who have high 
potential to bring success and on those which does 
not give value to strategic objectives of the 
company [6]. Thus it will be easier for them to get 
rid of those unwanted projects and give more focus 
on those which will cash in competitive advantage. 
Every functional department has been placed in 
line with the business strategy. Like other 
department project management is also considered 
as function of the organization. Thus it also needs 
to be in line with the organizational strategy. 
Selecting a project doesn’t mean that one has done 
with the alignment process, there are much more 
discovery to be done. There are a lot of challenges 
to face in making project in line with business 
strategy. One of the most critical challenges is to 
encourage project members to come up with 
creative thoughts and rewrite organizational 
strategy. 
4.2 Project success 
Many scholars have mentioned that stakeholders 
may have different point of view of project success 
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[7]. Different stakeholder’s judge project success 
based on different success factors. Although many 
public projects completed fulfilling requirements of 
‘iron triangle’ but in the end it was considered as a 
failure by the public itself. The definition of 
stakeholders is very complex. This complexity of 
defining stakeholder created a barrier from the 
stakeholder’s. Kerzner [8] mentioned about critical 
success factor which focused more on stakeholder’s 
perception on project success. In order to do so top 
management must devote themselves to the project 
and an appropriate project manager must be 
selected for successful completion of the project. 
Also many projects have been handled from 
operational perspective, not from strategic 
perspective [2]. This indicates that all projects must 
be carefully handled from all possible perspective. 
Project success may depend on different 
stakeholder’s perception and it also may depend on 
the time of it was measured [9]. In recent time 
project managers are giving more focus on 
stakeholder as their view on project success has 
very strong impact on overall project performance. 
The focus on stakeholder is growing day by day as 
there are two entities within the project: owner and 
sponsor. There can be two types of roles for 
sponsor: one is to make good observation on 
project from client’s point of view and second is 
give handful of support to project manager along 
with team members [10]. To make a successful 
project it is very important that owner get involved 
very strongly with the project. It is very usual to 
see a project ended up as a failure when their owner 
keeps distance from the activity of his project. It is 
the responsibility of the owner to make sure that 
the project is capable of delivering organizational 
strategies. Thus owner is directly interfering with 
the process of gaining project success. Besides 
owner it is also very important to get the insight of 
different departments within the organization 
regarding project success. As there can be many 
success criteria, stakeholders must agree upon 
those criteria before starting the project. Also 
project owner must coordinate a relationship 
between him and project manager. The process of 
evaluating project success was defined without 
considering project stakeholders [11]. Thus there 
might an element of risk to evaluate the project in a 
wrong way and thus creating disastrous situation. It 
is very much needed to get the actual perception of 
all stakeholders throughout the life cycle of project 
to ensure smooth operation. 
4.3 Stakeholders & project success 
As a stakeholder project manager’s perception of 
project success is usually the ‘iron triangle’: time, 
cost and quality. That means project manager sees 
a successful project as a project which can be 
finished within time frame, has satisfied all quality 
conformance and didn’t exceed budget parameter. 
The client and end user perceived project success 
as satisfaction and communication. Customers are 
considered as very critical for project success, 
specially their integration with the project [12]. 
These two factors can make a project successful 
from their point of view. If the project is able to 
satisfy customers by allowing them full utilization 
of the outcome they will for sure consider this as a 
successful project. Project team on the other hand 
perceived project success as the process of 
collaboration. The whole process of collaboration 
should be very fruitful. Owner often misunderstood 
the concept of collaboration as communication. 
Also there has to be clear message of mission for 
project members. They also have perception as 
completion of the project. Senior management’s 
have their own perception of project success. They 
have focused on identification of business strategy 
as their way to project success [2]. Top 
management also focused on commitment, 
involvement, increasing efficiency, developing 
reputation and an appropriate project manager for 
their project. Many have mentioned support from 
top management is one of the critical factors for 
success, but the fact is process for gaining support 
from top management has not been cleared yet. 
There may be five common group of stakeholder: 
owner, project team, user, project manager and 
client. According to the identified success factors 
client and user has more similarity in them. 
Furthermore behavior of internal stakeholders can 
immensely affect the project success [13]. 
5. Conclusion 
More research work is needed to identify possible 
group of stakeholders and more exploration should 
be made to extract information on the perception of 
stakeholders. It will be better to come up with more 
improved method to measure the perception of 
stakeholders for project success. A framework 
should be gained to identify all major stakeholder 
groups for the sake of better team work and 
increased productivity [14]. From the beginning 
stage of project to the completion of the project one 
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needs to focus on strategic aspects of the 
organization. Obviously finishing the project with 
perfection is definitely a positive sign for the 
organization. In most cases, perfection means 
meeting requirement of the ‘iron triangle’. But this 
perfection doesn’t mean the main objectives were 
served. In other words meeting time, cost and 
quality do not make project successful. Till today 
projects are still following conventional operational 
strategy although they have realized the importance 
of project strategy. Strategic focus is the only key 
to the client satisfaction, overall success and 
prospect for future. To make it really successful top 
management must need to realize the importance of 
stakeholder. The support from top management is 
very vital to gain project success (Young and Poon 
2012, p.943). As a part of the stakeholder top 
management needs to identify the groups within 
stakeholder and involve these stakeholders with the 
project. Thus project will be advanced towards 
success making benefits for each and every 
stakeholder. 
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